ID WBS Task Name Contact | Resource
o Initials
37 V/@ 2.6.5 DEFER: DOrepro tools adaptation: Adjust DOrunjob to use request system GG PL,PM
34 V/{a} 2.6.9 DEFER: DOrepro tools adaptation: Final 10% implementation DwW DW
38 | 2.6.7 DEFER - MILE 14: DOrepro-tools uses Sam v7 request system GG
316 |4 3.5.5.17 DEFER: Configure a back-up health alarm server on distinct forwarding node AL SS
317 |7 3.5.5.18 DEFER: Add health alarm service install instructions or link to Fwd Node Install instructions AL DEV
318 | 3.5.5.8 DEFER - milestone: System health alarms via NGOP with sustainable process GG
251 V/@ 3.5.85 DEFER: REX ops installs software on test queue node (old samgrid) AL SS
252 | 3.5.8.3 DEFER: Trial use of SamGrid test stand v1.0 AL SS
253 |7 3.5.84 DEFER: milestone: SamGrid test stand completed AL
329 |7 3.8 DEFER - MILE 27: Close-out of Ops Reduction/Transfer completed GG
360 | 434.1 Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access) MD MD
357 V/@ 4.3.35 DEFER: CAB web monitoring changes requested by MD,JS - data presentation RDK FEF
358 | 4334 DEFER - milestone: DOPPF Stable Ops: System Monitoring done MD
378 | 4.7 DEFER - MILE 28: DO Primary Production Stable on Fermigrid MD
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Duration Start Finish [ July 2007 August 2007 | Septemb
23 126 |29 2 [ 5 |8 [11[14[1720[23[26 (29| 1 [ 4 [ 7 [10[13[16[19 22 [25[28[31]3

0days Mon 12/10/07  Mon 12/10/07 :
0 days Tue 2/5/08 Tue 2/5/08
0 days Tue 2/5/08 Tue 2/5/08
0 days Tue 5/6/08 Tue 5/6/08
0 days Tue 5/6/08 Tue 5/6/08
0 days Tue 5/6/08 Tue 5/6/08
0 days Tue 5/6/08 Tue 5/6/08
0 days Tue 5/6/08 Tue 5/6/08
0 days Tue 5/6/08 Tue 5/6/08
0 days Fri 5/9/08 Fri 5/9/08

66 days Tue 1/22/08 Tue 5/6/08
0 days Tue 5/6/08 Tue 5/6/08
0 days Tue 5/6/08 Tue 5/6/08
0 days Tue 5/6/08 Tue 5/6/08
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ler 2007

[ October 2007

[ November 2007

| December 2007

6 | 9 [12[15[18 21 [24[27 (30| 3 [6 [ 9 1215182124 [27[30 2 |5 |8 [11]14[17[20[23[26[29[ 2 [ 5 |8 [11]14]

12/10 ¢ DEFER: DO
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January 2008

| February 2008 March 2008

17 [ 20 [ 23 | 26 | 29

1] 4 |

Orepro tools adaptation: Adjust DOrunjob to use request system

10 /1316192225 [ 28 [31 ] 3 | 6 | 9 121518212427 1] 4 | 7 [10]13]16 19 ]22]25]

2

Qi)EFER DOrepro tools adaptation: Final 10% |mp|ementat|on
2

/5
/5 ¢ DEFER - MILE 14: DOrepro-tools uses Sam v7 request system

D Y
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[ April 2008 [ May 2008 [ June 2008 [ July 2008

28 1313 [6 [ 9 12151821 2427303 [6 [ 9 [12]15[18[21 242730 [ 25 |8 [11[14]217[20[23[26[29]2 [5

5/6 DE};:ER: Configure a back-up health alarm seﬁer on distinct forwarding node

5/6 q:)EFé:ER: Add health alarm service install instructions or link to Fwd Node Install instructions
5/6 ¢ DEF:“-ER milestone: System health alarms via NGOP with sustainable process

5/6 G;DEFER REX ops installs software on test queue node (old samgrid)

5 G;DEF-ER Trial use of SamGrid test stand v1.0

5 DEFER: milestone: SamGrid test stand completed

5/9 4; DEFER - MILE 27: Close-out of Ops Reduction/Transfer completed

AIIovEJ access by MD to dir/files on CAB owned by dzeropro (suggested: get root access)
5/6 G;DEFER CAB web monitoring changes requested by MD,JS - data presentation

5/6 G;DEF'ER milestone: DOPPF Stable Ops: System Monitoring done

5/6 ¢ DEFER MILE 28: DO Primary Production Stable on Fermigrid

/6
/6 ¢
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